GHS Implementation Plan for Botswana

No	Objective description	Months: June-December 2013							Months: January – December 2014												Months: January – July 2015						
		6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7
1	Contact key ministry and appoint them to coordinate GHS	**P**																									
2	Request Attorney General's (AG's) Chambers to be part of the national TRLC/TBTSC	**P**																									
3	Briefing of Heads of Departments/Directors on GHS						P																				
4	Capacity building of key players on GHS								P					P					P								
5	Awareness creation of stakeholders on GHS								P					P					P								
6	Public awareness on GHS (continuous)								P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P
7	Develop draft national chemical Bill																					P					
8	Circulate draft Bill to ministries and stakeholders																						P				
9	Presentation of draft Bill to stakeholders and adoption of the Bill by stakeholders																									P	

No	Objective description	Months: August – Dec'15					Months: January – December 2016												Months: January – August 2017							
		8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8
10	Finalization of the Bill by AG's Chambers				P																					
11	Presentation of the Bill to Cabinet							P																		
12	Presentation of the Bill to Parliament												P													
13	Adoption of the Bill by Parliament												P													
14	Giving a transition period for compliance with the Act												P	P	P	P	P	P	P	P	P	P	P	P	P	
15	Implementation of Act or Regulations																									P
16	Public awareness of GHS (continuous)	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P